Draft STAR Commissioning Schedule
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Sunday Monday Tuesday Wednesday Thursday Friday Saturday
January 1 2 3 4 5 6 7
Complete SGIS SGI'S Checkout DAQ & Run
wiring changes begins comrot
use
8 9 10 11 12 13 14
Blair returns LN2 Cooldown
starts
SGIStrips checked
with Sub Systems >
Beam Pipe Bakeout =
begins
15 16 17 18 19 20 21
Trigger Ready for | AGS Cold Snake FPD WN Work Shield Wall > Ar purge of TPC
Sub system use Comm. Begins begins assembled
TPC Setup & Test
starts
22 23 24 25 26 27 28
P-10 purge of TPC RHIC Dry Run Gastest ends Install West Poletip | EEMC Sect. 6 work
begins begins
TPC Gas Test >
begins
29 30 31 February 1 2 3 4
East Poletip He cooldown of FPD NW stacking
installed Bluering begins done
BBCsinstalled >
5 6 7 8 9 10 11
Blue Ring Cold
Magnet Testing, p
Day Shifts

February 13", Both RHIC Ringsat 4 K.




	January 1
	Gas test ends
	February 1

